



Oxford Community Schools

Tim Throne, Superintendent

Sam Barna, Assistant Superintendent

Tony Sarkins, Facilities Director

Karen Middleton, Project Manager

Charliy Titus, Superintendent

Greg Vaquera, Superintendent

Trevor Maitland, Summer Intern

2017 Bond Improvements, Series 3 Weekly Update June 4, 2021

General Tasks

- Lighting installed around outside of High School
- Wall Packs Installed

Oxford High School North Parking Lot

- Pole Lighting Replaced

Oxford Highschool JV Baseball Field

- Sidewalk to dugouts formed
- Dugout subgrades prepared for new


Oxford Transportation Building

- Silt Fence Installation
- Wall Packs Installed

High School Lighting



Old Pole Lighting



New Utility Pole Light



New Lighting Installed Over Doors



Other New Lighting Installation

Sidewalk Forming

